
 

Pictometry Weekly Status Report 
 

Project Name:  LARIAC3 

 

Report Date:   7/19/2011 

 

Report Number:  27 

 

Prepared By:  Katie Neal-Vacca 

 

Current Status: 

 

Flight Planning:  Completed 

 

Data Acquisition: Image Capture Complete   

 

Scheduled Flight Plans: Complete 

 

Finished Flying: All Image Capture Complete 

 

Scheduled Work: 

 

Data acquisition for AT blocks #1-29 

 

Initial Processing starting for #1-29 

 

Blocks 13, 14, 15, 16, 17, 18, 23, 24, 25, and 26 are 100% complete; Blocks 1, 2, 

4, 5, 12, and 27 are 95% complete; Blocks 3, 6, 7, 8, 9, 10, 11, and 22 are 85% 

complete; Blocks 20 is 70% complete; Block 21 is 35% complete, Blocks 19 is 

15% complete. 

 

AT Blocks: 

 Imagery Sent to Sanborn: 1, 4, 5, 11-18, 23-27 

  

 Blocks Pending Approval from Dewberry: 1, 2, 4, 12 

  

 Blocks Accepted by Dewberry: 13-18, 23-27 
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Imagery Acquisition Complete 

 
 

 



 
 

 

 

 

 

 



Estimated Schedule- 

AT 

Block 
Estimated AT 

Delivery Date 

Updated AT Delivery 

Date 

AT Delivery AT Approval Estimated Tile 

Delivery 

Updated Tile 

Delivery 

Final Tile 

Delivery 

1 6/17/2011 7/1/2011 7/1/2011   9/15/2011 10/17/2011   

2 6/24/2011 7/8/2011 7/8/2011   9/30/2011 10/17/2011   

3 6/24/2011 7/8/2011     9/30/2011 10/31/2011   

4 6/24/2011   6/24/2011   10/17/2011 10/17/2011   

5 7/1/2011 7/22/2011     10/17/2011 10/31/2011   

6 7/1/2011 7/22/2011     10/17/2011 11/15/2011   

7 7/1/2011 7/22/2011     10/31/2011 11/15/2011   

8 7/8/2011 7/22/2011     11/15/2011 11/15/2011   

9 7/8/2011 7/22/2011     11/15/2011 11/30/2011   

10 7/1/2011 7/22/2011     10/31/2011 11/30/2011   

11 7/1/2011 7/22/2011     10/31/2011 11/30/2011   

12 5/27/2011 6/24/2011 6/24/2011   9/15/2011 9/30/2011   

13 5/20/2011 5/25/2011 6/2/2011 6/18/2011 8/31/2011 9/30/2011   

14 5/27/2011 6/17/2011 6/20/2011 7/7/2011 9/30/2011 10/10/2011   

15 5/20/2011 5/24/2011 6/2/2011 7/7/2011 8/15/2011 10/10/2011   

16 5/20/2011 5/24/2011 6/2/2011 7/7/2011 8/15/2011 10/17/2011   

17 5/20/2011 5/24/2011 6/2/2011 7/7/2011 9/15/2011 10/17/2011   

18 5/17/2011   5/17/2011 5/25/2011 8/15/2011 9/15/2011   

19 6/10/2011 7/29/2011     10/17/2011 11/30/2011   

20 6/10/2011 7/29/2011     9/15/2011 12/15/2011   

21 6/3/2011 7/29/2011     11/15/2011 12/15/2011   

22 5/27/2011 7/29/2011     9/30/2011 12/15/2011   

23 Accepted     5/17/2011 8/15/2011 9/15/2011   

24 Accepted     5/17/2011 8/31/2011 9/15/2011   

25 Accepted     4/18/2011 8/15/2011     

26 Accepted     4/18/2011 8/15/2011     

27 6/3/2011 7/20/2011 7/1/2011 7/12/2011 11/15/2011 10/31/2011   

28 7/8/2011       11/30/2011     

29 7/8/2011       11/30/2011     

 

 

 

 

 

 

 

 

 

 



Ortho Tile Update – 

 



 


